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Site Name:   Verona Well Field 
Project Number:  1725- 012-01-10 0001AL 
Vehicle:    SSP&A 
SSID:     0551 
EPA CERCLA ID: MID980793806 
RPM:    Kelly Poulos 
 
Work Completed and arising issues (August 1 through September 30, 2021):  
 
OU2 
No activity during this period. 
 
Remaining Funding (February 11, 2020 through September 30, 2021): 
 
Obligated Funds $100,000.00 
Funds Used (OU2) $23,986.02 
Remaining Funds $76,013.98 
Non-obligated Funds Remaining $153,695.00 

 
Forecasts of any potential new tasks: 
None 
 
Anticipated Delays or Issues affecting completion of tasks: 
None 
 
Task Status Table (February 11, 2020 through September 30, 2021) 
 

Task # 
Percent completion 

(estimate of work done 
versus what remains) 

Estimated Variation in effort 
needed to complete task 

(compared to approved Quote 
09/29/2020) 

Remaining obligated 
funding 

2.1 9% None  
2.2  None  
2.3  None  
2.5  None  
TOTAL 9% None $76,013.98 
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Deliverable Schedule Table (February 11, 2020 through September 30, 2021) 

 
Task # Name of Deliverable Input Received  Completion Date 

2.1 
Mapping Hydraulic 
 Gradients 

 

2/16/2021: Site documents received for review from EPA 
3/23/2021: Project Kickoff call (EPA&SSP&A) 
 

TBD 

2.2 Optimizing Groundwater Monitoring 
Network 

 TBD 

2.3 Evaluating Remedy Effectiveness and 
Remedial Progress 

 TBD 

2.5 Review and Comment on Site Reports  
 
Memo regarding Review of 2020 Annual 
Monitoring Report prepared by Progressive 
Engineering & Construction, Inc. (Progressive, 
2021) 
 

3/23/2021: received annual monitoring report 
 
 
 
 
 
 
8/2/2021: response to EPA comments on sampling received 
with question re: sampling plan from RPM 

 
 
 
Draft sent 6/30/21 with 
summary of differences excel 
file. 
 
8/3/2021: recommendations 
sent via email 

3 Status Reporting (Monthly)  15th of the month 
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P0010 03/10/2021 
Funding approved (obligated) 
0001AL Verona Wells $253,695 ($100,000) 
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